

**UPGRADING OF STREET LIGHTING ACROSS HOUNSLOW HOUSING ESTATES  
2019 PROGRAMME**

Hounslow Estate	Duration (days)	Start date	End date
<b>TOTAL</b>	<b>101</b>	<b>06/06/2019</b>	<b>24/10/2019</b>
Dickenson Road	1	06/06/2019	06/06/2019
Oxford Way	1	06/06/2019	06/06/2019
Bear Road & Swan Road	1	07/06/2019	07/06/2019
Park Road - The Hollands	1	10/06/2019	10/06/2019
Oriel	6	11/06/2019	18/06/2019
Hampton Road West	1	18/06/2019	18/06/2019
Pinewood Road	1	19/06/2019	19/06/2019
Rookeries Close	1	19/06/2019	19/06/2019
Sandalwood Road	2	20/06/2019	21/06/2019
Elmwood Avenue	2	24/06/2019	25/06/2019
Lower Feltham	2	26/06/2019	27/06/2019
High Street Feltham	1	26/06/2019	26/06/2019
Rose Gardens & Manor Lane	2	27/06/2019	28/06/2019
Highfields	6	01/07/2019	08/07/2019
Sandycombe Road	1	08/07/2019	08/07/2019
Florence Road	1	08/07/2019	08/07/2019
Waterloo	7	08/07/2019	16/07/2019
Feltham Small Holdings	1	10/07/2019	10/07/2019
Glebelands Road	2	16/07/2019	17/07/2019
Shore Close	1	17/07/2019	17/07/2019
Feltham Small Holdings	3	18/07/2019	22/07/2019
Watermead	3	22/07/2019	24/07/2019
South Bedfont	3	24/07/2019	26/07/2019
Hatchett Road	4	26/07/2019	31/07/2019
Bethany Waye	2	31/07/2019	01/08/2019
St Marys Drive	1	31/07/2019	31/07/2019
Engleheart Drive	2	01/08/2019	02/08/2019
Poets	1	01/08/2019	01/08/2019
Turpin Road	1	01/08/2019	01/08/2019
Becketts Close	1	05/08/2019	05/08/2019
Staines Road	1	05/08/2019	05/08/2019
Field Road	2	05/08/2019	06/08/2019
Pentelow Gardens	1	05/08/2019	05/08/2019
Sparrow Farm	2	06/08/2019	07/08/2019
The Dell	1	06/08/2019	06/08/2019
Clements Court	1	08/08/2019	08/08/2019
Tivoli Road	2	08/08/2019	09/08/2019
Cobbs Road	1	12/08/2019	12/08/2019
Ivy Lane	1	12/08/2019	12/08/2019
Midsummer Avenue	1	12/08/2019	12/08/2019
Benham Gardens	1	13/08/2019	13/08/2019
Cromwell	3	13/08/2019	15/08/2019
Maitland Close	3	15/08/2019	19/08/2019
Beavers Lane	4	19/08/2019	22/08/2019
Redwood	2	22/08/2019	23/08/2019
Cole Gardens	1	22/08/2019	22/08/2019
Rectory Road	1	22/08/2019	22/08/2019
Harlech Gardens	5	23/08/2019	29/08/2019
Brabazon Road	1	30/08/2019	30/08/2019
Norman Crescent	3	30/08/2019	03/09/2019
Armytage Road	1	03/09/2019	03/09/2019
Beechcroft Close	1	03/09/2019	03/09/2019
Northfield Road	2	03/09/2019	04/09/2019
Convent Way	6	04/09/2019	11/09/2019
Heston Farm	4	12/09/2019	17/09/2019
Thorncliffe Road	1	12/09/2019	12/09/2019
Brookwood Road	2	18/09/2019	19/09/2019
Haverfield & Brentford Towers	1	18/09/2019	18/09/2019
Alexandra Gardens	2	19/09/2019	20/09/2019
Charlton House	1	20/09/2019	20/09/2019

<b>Hounslow Estate</b>	<b>Duration (days)</b>	<b>Start date</b>	<b>End date</b>
Star Road	1	20/09/2019	20/09/2019
Stanborough Road	1	23/09/2019	23/09/2019
Ivybridge	6	24/09/2019	01/10/2019
Worple	1	01/10/2019	01/10/2019
Worple	2	01/10/2019	02/10/2019
Percy Gardens	1	02/10/2019	02/10/2019
Worple	1	02/10/2019	02/10/2019
Brent Lea	2	03/10/2019	04/10/2019
Hartland Road	1	03/10/2019	03/10/2019
Swan Court and Wisdom Court	1	03/10/2019	03/10/2019
Brentford Dock	1	04/10/2019	04/10/2019
Boston Manor Road	1	07/10/2019	07/10/2019
Robin Grove & The Butts	1	07/10/2019	07/10/2019
Holly House	2	07/10/2019	08/10/2019
Brockshot Close	2	08/10/2019	09/10/2019
Berkeley House	1	10/10/2019	10/10/2019
Haverfield & Brentford Towers	8	10/10/2019	21/10/2019
Charlton House	1	10/10/2019	10/10/2019
Clayponds Gardens	2	21/10/2019	22/10/2019
Lionel Road	1	22/10/2019	22/10/2019
Pinkham Mansions	1	22/10/2019	22/10/2019
Deans Close	1	23/10/2019	23/10/2019
St Thomas	1	23/10/2019	23/10/2019
Staveley Gardens	1	23/10/2019	23/10/2019
Beaconsfield Close	1	24/10/2019	24/10/2019
British Grove	1	24/10/2019	24/10/2019
Edensor Gardens	1	24/10/2019	24/10/2019
Garth Court	1	24/10/2019	24/10/2019
Kirton Close	1	24/10/2019	24/10/2019